Nebraska Department of Roads Date: 08.26.2015 Nebraska Department of Roads Date: 08.26.2015
Estimate Summary to Contractor Page: 1lof5 Estimate Summary to Contractor Page: 1lof5
Contract ID: 1888B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1888B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date:  08.15.2015 Est Number: 0011 Pay Period End Date:  08.15.2015
Contract Location: Total to Date  Prev to Date This Estimate
GOEHNER REST AREA TRUCK PARKING PHASE Il Estimate Type: PROG Current Contract Amt Total Earnings $648,812.12 $643,099.62 $5,712.50
$656,145.87 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $648,812.12 $643,099.62 $5,712.50
ontractor: Date Lot 06.26.2014 $656.145.87 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 26 Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- g;gi;gii % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .21. .
PO BOX 80268 ! 99% Net Earnings $648,812.12  $643,099.62 $5,712.50
Date Notice for Work to ]
Begin: 09.29.2014 % Time Comp
LINCOLN NE 68501-0268 gin: - 9929 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.29.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 08.07.2015 Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SEWARD ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12888B HSIP-80-8(155) 375.45 GR CONC PAVE CULV ELEC Matl Discrepancy Payment Adj $.00 $.00 $.00
000 Total for Adjustments $.00 $.00 $.00
Payment $648,812.12 $643,099.62 $5,712.50
Project Manager District Engineer
Sanburn, Bob 08.20.2015 Rankin, Robert 08.21.2015
Construction Engineer Controller
Halstead, Kerri 08.21.2015 Burling, Laurie 08.24.2015
Controller
Burling, Laurie 08.24.2015
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Est Number: 0011 Pay Period End Date:  08.15.2015 Est Number: 0011 Pay Period End Date:  08.15.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L022.83 6.70 108.000 723.60
0001 0001 0030.10 4,600.00 1.000 4,600.00 SILT CHECK, TYPE 2-HIGH LF 108.000 723.60
MOBILIZATION LS 1.000 4,600.00 0.000 0.00
1.000 4,600.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 55,996.60
0002 0002 1009.00 1,340.00 1.000 1,340.00 Current 55,996.60
GENERAL CLEARING AND GRUBBING LS 1.000 1,340.00 In place 58,787.60
1.000 1,340.00 This Estimate 0.00

0.000 0.00 GROUP 3 CONCRETE PAVEMENT

0003 0003 1010.01 8.80 4,802.000 42,257.60 0010 0010 0002.76 0.55 17,000.000 9,350.00
EXCAVATION (ESTABLISHED QUANTITY) CY 4,802.000 42,257.60 PERMANENT PAVEMENT MARKING, PAINT LF 17,000.000 9,350.00
4,802.000 42,257.60 12,412.000 6,826.60
0.000 0.00 0.000 0.00
0004 0004 1011.00 30.00 5.000 150.00 0011 0011 0030.30 20,000.00 1.000 20,000.00
WATER MGAL 5.000 150.00 MOBILIZATION LS 1.000 20,000.00
0.000 0.00 1.000 20,000.00
0.000 0.00 0.000 0.00
0005 0005 L006.00 530.00 1.000 530.00 0012 0012 3008.05 8.40 42.000 352.80
COVER CROP SEEDING ACRE 1.000 530.00 TIE BARS EACH 42.000 352.80
0.000 0.00 40.000 336.00
0.000 0.00 0.000 0.00
0006 0006 L019.13 1.50 3,626.000 5,439.00 0013 0013 3075.52 45.50 8,162.000 371,371.00
EROSION CONTROL, CLASS 1D SY 3,626.000 5,439.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 8,162.000 371,371.00
7,060.000 10,590.00 8,152.700 370,947.85
0.000 0.00 0.000 0.00
0007 0007 L022.11 4.45 72.000 32040 0014 0014 3075.56 63.50 999.000 63,436.50
FABRIC SILT FENCE-LOW POROSITY LF 72.000 320.40 10" DOWELED CONCRETE PAVEMENT, CLASS SY 999.000 63,436.50
0.000 000 47B-3500 1,002.000 63,627.00
0.000 0.00 0.000 0.00
0008 0008 L022.12 5.30 120.000 636.00 0015 0015 8101.50 3.70 9,161.000 33,895.70
FABRIC SILT FENCE-HIGH POROSITY LF 120.000 636.00 STABILIZED SUBGRADE SY 9,161.000 33,895.70
0.000 0.00 TYPE FLY ASH 9,154.700 33,872.39
0.000 0.00 0.000 0.00
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Est Number: 0011 Pay Period End Date:  08.15.2015 Est Number: 0011 Pay Period End Date:  08.15.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 9111.00 31.50 32.000 1,008.00 0023 0023 4043.50 76.00 4.000 304.00
WATER MGAL 32.000 1,008.00 REMOVE SEWER PIPE LF 4.000 304.00
49.500 1,559.25 4.000 304.00
0.000 0.00 0.000 0.00
0017 0017 9170.00 201.00 17.767 3,571.17 0024 0024 4105.59 1,220.00 1.600 1,952.00
EARTH SHOULDER CONSTRUCTION STA 17.767 3,571.17 CLASS 47B-3000 CONCRETE FOR INLET AND cY 1.600 1,952.00
17.830 3,583.83 JUNCTION BOX 1.600 1,952.00
0.000 0.00 0.000 0.00
0018 0018 9190.50 50.00 453.470 22,673.50 0025 0025 4155.50 1.50 99.000 148.50
FLY ASH TON 453.470 22,673.50 REINFORCING STEEL FOR INLET AND LB 99.000 148.50
358.060 17,903.00 JUNCTION BOX 99.000 148.50
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 525,658.67 0026 0026 p700.15 94.00 185.000 17,390.00
Current 52565867 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 185.000 17,390.00
In place 518,655.92 185.000 17,390.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS GROUP 4 CULVERTS Contracted 34,038.50
0019 0019 0030.40 7,500.00 1.000 7,500.00 Current 34,038.50
MOBILIZATION LS 1.000 7,500.00 In place 34,038.50
1.000 7,500.00 This Estimate 4,102.50
0.547 4,102.50 GROUP 8B ELECTRICAL
0020 0020 4003.00 2.70 580.000 1,566.00 0027 0027 0030.80 2,220.00 1.000 2,220.00
CAST IRON COVER, FRAME, AND FLANGE LB 580.000 1,566.00 MOBILIZATION LS 1.000 2,220.00
580.000 1,566.00 1.000 2,220.00
0.000 0.00 0.000 0.00
0021 0021 4004.50 3.30 660.000 2,178.00 0028 0028 A074.12 33.30 31.000 1,032.30
CAST IRON GRATE AND FRAME LB 660.000 2,178.00 1 1/2-INCH CONDUIT, JACKED LF 31.000 1,032.30
660.000 2,178.00 33.000 1,098.90
0.000 0.00 0.000 0.00
0022 0022 4016.00 3,000.00 1.000 3,000.00 0029 0029 A080.22 2.20 1,443.000 3,174.60
MANHOLE EACH 1.000 3,000.00 STREET LIGHTING CABLE, NO. 6 BARE LF 1,443.000 3,174.60
AT STA 6435 LT 1.000 3,000.00 1,443.000 3,174.60
0.000 0.00 0.000 0.00
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Contract ID: 1888B Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1888B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date:  08.15.2015 Est Number: 0011 Pay Period End Date:  08.15.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 A082.12 5.00 312.000 1,560.00 0037 0037 0030.00 250.00 1.000 250.00
DIRECT BURIAL CABLE, NO. 2 USE LF 312.000 1,560.00 MOBILIZATION LS 1.000 250.00
314.000 1,570.00 1.000 250.00
0.000 0.00 0.000 0.00
0031 0031 A082.34 3.90 2,574.000 10,038.60 0038 0038 9110.01 76.00 10.000 760.00
DIRECT BURIAL CABLE, NO. 6 USE LF 2,574.000 10,038.60 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 760.00
2,572.000 10,030.80 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 A700.20 920.00 7.000 6,440.00 0039 0039 9110.03 81.00 10.000 810.00
RELOCATE STREET LIGHTING UNIT EACH 7.000 6,440.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 810.00
7.000 6,440.00 0.000 0.00
1.750 1,610.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 24,465.50 0040 0040 9110.07 77.00 10.000 770.00
Current 24,465.50 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 770.00
In place 24,534.30 0.000 0.00
This Estimate 1,610.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0041 0041 9110.27 120.00 10.000 1,200.00
0033 0033 0001.08 0.50 1,656.000 828.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,200.00
BARRICADE, TYPE II BDAY 1,656.000 g2g00 EXCAVATOR, FULLY OPERATED 0.000 0.00
6,055.000 3,027.50 0.000 0.00
0.000 0.00 0042 0042 L022.75 6.10 200.000 1,220.00
0034 0034 0001.90 2.20 138.000 303.60 TEMPORARY SILT CHECK LF 200.000 1,220.00
SIGN DAY EACH 138.000 303.60 0.000 0.00
494.000 1,086.80 0.000 0.00
0.000 0.00 0043 0043 L022.90 3.30 600.000 1,980.00
0035 0035 0002.30 0.55 12,300.000 6,765.00 TEMPORARY SILT FENCE LF 600.000 1,980.00
PAVEMENT MARKING REMOVAL LF 12,300.000 6,765.00 998.000 3,293.40
9,342.000 5,138.10 0.000 0.00
0.000 000 GROUP 10 GENERAL ITEMS Contracted 15,986.60
0036 0036 0010.04 1,100.00 1.000 1,100.00 Current 15,986.60
FIELD OFFICE EACH 1.000 1,100.00 In place 12,795.80
0.000 0.00 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 656,145.87
Current 656,145.87
In place 648,812.12

This Estimate

5,712.50



Nebraska Department of Roads Date: 08.26.2015

Estimate Summary to Contractor Page: 5o0f5

Contract ID: 1888B Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date:  08.15.2015




